ID Task Task Name Duration Start Finish Nov 8, 20 ‘ Nov 15, 20 Nov 22, 20 Nov 29, 20 Dec 6, 20 Dec 13, 20 Dec 20, 20 Dec 27, 20 Jan 3,21 Jan 10,21 Jan 17,
Mode siMTwTIEls/siMTWT s sMTiwiT el s/ siMTwiTlEls|siviT it Els|sImTwiT el simTwiT Fls s MTwiT el s sl T Els s M Thwl Tl el s| sImlT
1 - No Weather Days Included 34days?  Tue11/24/20  Fri1/8/21 |
2 - Contract agreement 10 days Mon 11/9/20  Fri 11/20/20 I
3 - Locates @ Richfield 7 days Mon 11/16/20 Tue 11/24/20 I
4 - Order Materials when contractis 10 days Mon 11/16/20  Fri 11/27/20 ]
signed
5 - Holiday 2 days Thu 11/26/20  Fri 11/27/20
6 - Pre construction Meeting 0 days Wed 12/9/20  Wed 12/9/20 12/9
7 - Mobilize 2 days Mon 12/7/20  Tue 12/8/20
8 - Install Signage 3 days Mon 12/7/20  Wed 12/9/20
9 - Clear and Grub 5 days Thu 12/10/20  Wed 12/16/20 m
10 - Bad Weather 5 days Mon 12/14/20 Fri 12/18/20 o
1 - Renew locates 0 days Wed 12/16/20 Wed 12/16/20 o 12/16
12 L) Install Culvert & Fill Shoulders 4 days Mon 12/21/20 Thu 12/24/20
13 - Holiday 2 days Thu 12/24/20  Fri 12/25/20 -
14 - Remove Curb & Cobble in Median 1day Mon 12/28/20 Mon 12/28/20
15 - Cut road excavate & install 1 day Tue 12/29/20  Tue 12/29/20 m
conduit and pull box
16 - Holiday 2 days Thu12/31/20  Fri1/1/21 -
17 - Prep for curb & gutter, footers 2 days Mon 1/4/21 Tue 1/5/21
and median concrete
18 - Pour curb & gutter 1 day Tue 1/5/21 Tue 1/5/21 -l
19 - Install bollards in median 1day Wed 1/6/21  Wed 1/6/21
20 - Pour concrete gate footers 1 day Thu 1/7/21 Thu 1/7/21
21 - Pour concrete median concrete  1day Fri 1/8/21 Fri 1/8/21
22 - Install road base on shoulders 2 days Mon 1/11/21  Tue 1/12/21
23 - Install driveway bollards, chain 2 days Wed 1/13/21  Thu 1/14/21
and delineators
24 - Install seed & blanket 2 days Fri1/15/21 Mon 1/18/21
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